Public Involvement Advisory Council--Comp Plan Workgroup

2013 Work Plan Timeline

	Outcome
	Activities to Meet Outcome
	Dec 2012
	Jan
	Feb
	March
	April
	May
	June
	July
	Aug
	Sept
	Oct
	Nov
	Dec

	1. Community Survey Report
	
	
	
	
	
	
	
	
	
	
	
	
	

		1.1. analyze input
	X
	
	
	
	
	
	
	
	
	
	
	
	

		1.2. write report
	
	X
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2. Goal/Policy Language
	
	
	
	
	
	
	
	
	
	
	
	
	

		2.1. continue refinement of language
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	

		2.2. review input from Feb/Mar workshops
	
	
	
	
	X
	
	
	
	
	
	
	
	

		2.3. continue to refine language
	
	
	
	
	
	X
	X
	X
	
	
	
	
	

		2.4. submit final draft to BPS (in August)
	
	
	
	
	
	
	
	
	X
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	3. Public Involvement Manual
	
	
	
	
	
	
	
	
	
	
	
	
	

		3.1. prepare bibliography
	X
	
	
	
	
	
	
	
	
	
	
	
	

		3.2. develop preliminary document structure
	
	X
	X
	X
	
	
	
	
	
	
	
	
	

		3.3. review input from Feb/Mar workshops
	
	
	
	
	X
	
	
	
	
	
	
	
	

		3.4. hold focus groups (PSC and Planning Staff)
	
	
	
	
	X
	X
	
	
	
	
	
	
	

		3.5. continue drafting
	
	
	
	
	
	
	X
	X
	X
	X
	X
	X
	X

	--------[some sort of community workshop to review?]
	
	
	
	
	
	
	
	
	
	
	
	
	

		3.6. submit final to BPS (by mid 2014)
	
	
	
	
	
	
	
	
	
	
	
	
	→

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4. Legislative Intent Statements
	
	
	
	
	
	
	
	
	
	
	
	
	

		4.1. draft language
	
	
	
	
	
	
	
	
	
	
	
	X
	X

		4.2. submit final draft to BPS (by mid 2014)
	
	
	
	
	
	
	
	
	
	
	
	
	→

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	5. CI PEG “white paper”
	
	
	
	
	
	
	
	
	
	
	
	
	

		5.1. develop document structure
	
	
	
	
	
	
	X
	X
	
	
	
	
	

		5.2. draft language 
	
	
	
	
	
	
	
	
	X
	X
	X
	X
	X

		5.3. finish final draft (by mid 2014)
	
	
	
	
	
	
	
	
	
	
	
	
	→
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